DATA DA REVISAO:
CONSTRUGAO DO FORUM DA JUSTIGA DO TRABALHO DE POGOS DE CALDAS / MG. CRONOGRAMA FiSICO-FINANCEIRO DA OBRA PRAZO DA OBRA: 20 MESES
DATA DE INICIO DA OBRA:
CONCORRENCIAN® - EMPRESA: PERIODOS
ETAPA 01 ETAPA 02 ETAPA 03 ETAPA 04 ETAPA 05 ETAPA 06 ETAPA 07 ETAPA 08 ETAPA 09 ETAPA 10 ETAPA 11 ETAPA 12 ETAPA 13 ETAPA 14 ETAPA 15 ETAPA 16 ETAPA 17 ETAPA 18 ETAPA 19 ETAPA 20
DATA INICIO
DATA FIM
ITEM [SERVICOS VALORES
01.00 |SERVICOS TECNICOS 85.263,93[  40,00% 40,00% 20,00%
34.105,57 34.105,57 17.052,79
02.00 |SERVICOS PRELIMINARES 52.985,50(  70,00% 30,00%
37.089,85 15.895,65
03.00 |MAQUINAS E FERRAMENTAS 55.734,75 30,00% 10,00% 10,00% 10,00% 5,00% 15,00% 20,00%
16.720,43 5.573,48 5.573,48 5.573,48 2.786,74 8.360,21 11.146,94
04.00 |ADMINISTRAGAO DA OBRA E DESPESAS GERAIS 426.993,60]  5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68 21.349,68
05.00 |LIMPEZA DA OBRA 5.732,74]  500% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64 286,64
06.00 |TERRAPLENAGEM 21.275,74 30% 40% 30,00%
6.382,72 8.510,30 6.382,72
07.00 |INFRAESTRUTURA E OBRAS COMPLEMENTARES 616.066,99 20% 20% 20,00% 20% 20,00%
123.213,40 123.213,40 123.213,40 123.213,40 123.213,40
08.00 |ESTRUTURA 627.093,83 5% 5% 10,00% 20,00% 20,00% 20,00% 10,00% 10,00%
31.354,69 31.354,69 62.709,38 125.418,77 125.418,77 125.418,77 62.709,40 62.709,40
09.00 |ALVENARIA 255.500,24 5,00% 10,00% 10,00% 15,00% 15,00% 20,00% 25,00%
12.779,51 25.559,02 25.559,02 38.338,54 38.338,54 51.118,05 63.897,56
10.00 |ESQUADRIAS 176.477,72 10,00% 10,00% 15,00% 15,00% 15,00% 10% 15% 10%
17.647,77 17.647,77 26.471,66 26.471,66 26.471,66 17.647,77 26.471,66 17.647,77
11.00 |VIDROS E ESPELHOS 24.656,36 20,00% 30,00% 30% 20%
4.931,27 7.396,91 7.396,91 4.931,27
12.00 |COBERTURA 226.129,26 50% 50%
113.064,63 113.064,63
13.00 [IMPERMEABILIZAGAOFUNDAGAO - ARRIMO - PRAGA CIVICA 20.558,33 50% 50%
10.279,17 10.279,17
14.00 |REVESTIMENTO 450.951,06 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
67.642,66 67.642,66 90.190,21 90.190,21 67.642,66 67.642,66
15.00 |FORRO 52.911,66 50,00% 50,00%
26.455,83 26.455,83
16.00 #REF! 144.639,83 10,00% 15,00% 25,00% 50,00%
14.463,98 21.695,97 36.159,96 72.319,91
17.00 |PINTURA 176.344,09 50,00% 50,00%
88.172,05 88.172,05
18.00 [#REF! 502.817,01 20,00% 20,00% 20,00% 20,00% 20,00%
100.563,40 100.563,40 100.563,40 100.563,40 100.563,40
19.00 |RODAPE 18.246,35 25,00% 25,00% 25,00% 25,00%
4.561,59 4.561,59 4.561,59 4.561,59 0,00
20.00 |ELETRICAE SPDA 386.878,57 15,00% 15,00% 20,00% 20,00% 20,00% 10,00%
58.031,79 58.031,79 77.375,71 77.375,71 77.375,71 38.687,86
21.00 |CABEAMENTO ESTRUTURADO 141.491,09 15,00% 15,00% 20,00% 20,00% 20,00% 10,00%
21.223,66 21.223,66 28.298,22 28.298,22 28.298,22 14.149,11
22.00 [INSTALACOES HIDRAULICAS E SANITARIAS 126.042,82 20,00% 20,00% 20,00% 20,00% 20,00%
25.208,56 25.208,56 25.208,56 25.208,56 25.208,56
23.00 |INSTALACOES DE COMBATE A INCENDIOS 36.430,97 20,00% 20,00% 20,00% 20,00% 20,00%
7.286,19 7.286,19 7.286,19 7.286,19 7.286,19
24.00_|[EQUIPAMENTOS E ACESSORIOS 129.722,11 30,00% 30,00% 40,00%
38.916,63 38.916,63 51.888,84
25.00 [PAISAGISMO 23.109,52 100,00%
23.109,52
PERCENTUAL DA ETAPA 2,07% 2,02% 3,28% 3,14% 3,14% 3,74% 1,28% 2,00% 3,07% 3,07% 3,34% 5,55% 5,45% 6,03% 7,87% 8,79% 11,55% 9,18% 9,60% 5,80%
TOTAL DA ETAPA 99.214,46 96.868,27 156.805,92 150.423,20 150.423,20 178.991,15 61.351,22 95.492,64 147.055,09 147.055,09 159.834,60 265.612,89 260.610,66 288.602,61 376.681,95 420.755,41 552.686,54 439.156,23 459.247,49 277.275,53
PERCENTUAL ACUMULADO 2,07% 4,10% 7,38% 10,53% 13,67% 17,41% 18,69% 20,69% 23,76% 26,84% 30,18% 35,73% 41,18% 47.21% 55,08% 63,88% 75,43% 84,61% 94.21% 100,01%
TOTAL ACUMULADO 99.214,46 196.082,73 352.888,65 503.311,85 653.735,05 832.726,20 894.077,42 989.570,06 1.136.625,15 1.283.680,24 1.443.514,84 1.709.127,73 1.969.738,39 2.258.341,00 | 2.635.022,95 | 3.055.778,36 3.608.464,90 4.047.621,13 4.506.868,62 4.784.144,15
TOTAL GERAL DA OBRA 4.784.144,07




