REFORMA COM RECONSTITUICAO DO TERREO DA SEDE DA VARA DO TRABALHO DE ITAJUBA

PROPOSTA DO CRONOGRAMA FiSICO FINANCEIRO EM 4 ETAPAS

12 ETAPA 22 ETAPA 32 ETAPA 42 ETAPA

2 ~ VENDA AFERICAO AFERICAO AFERICAO AFERICAO
ITEM CODIGO | DESCRICAO | UNID. | QUANT. | |\ o\ oso | CUSTOTOTAL BDI UNITARIA | VENDATOTAL c
1 Servigos Preliminares 1,2808 R$ 30.019,73
1.1 ED50392  |Obras % 052 [RS  572.610,60 | RS 2.863,05 RS 733.399,66 [ RS 3.667,00 916,75 916,75 916,75 916,75
1.2 ED50137 | Mobilizacio unid 3,00 [R$ 700,55 | R$ 2.101,65 RS 897,26 [ RS 2.691,79 1.345,90 1.345,90
1.3 ED16348  |Locacdo més 4,00 RS 681,12 | RS 2.724,48 RS 872,38 | RS 3.489,51 872,38 872,38 872,38 872,38
1.4 ED16354  |Locagdo més 4,00 |[RS 788,11 | RS 3.152,44 RS 1.009,41 | RS  4.037,65 1.009,41 1.009,41 1.009,41 1.009,41
1.5 ED16351  |Locagio més 4,00 |[R$ 601,37 [ RS 2.405,48 RS 770,23 [RS  3.080,94 770,23 770,23 770,23 770,23
1.6 ED16342  |Ligacdo unid 1,00 |R$ 312,50 [ RS 312,50 RS 400,25 | RS 400,25 400,25
1.7 ED16362  |Ligages unid 1,00 |R$ 1.048,81 | RS 1.048,81 RS 134332 [RS 134332 1.343,32
1.8 98459 |Tapume m? 53,49 | RS 158,00 | R$ 8.451,42 RS 202,37 [ R$  10.824,58 10.824,58
1.9 ED16660 | Placa m? 0,70 [R$ 206,42 | RS 144,49 RS 264,38 [ RS 185,07 185,07
1.10 CREAMG  |ART CREA unid 1,00 |R$ 233,94 | RS 233,94 RS 299,63 | RS 299,63 149,82 149,82
2 Demoligdes R$ 17.940,02
21 97629 |Demoligio m? 30,69 |[R$ 97,23 | RS 2.983,99 RS 124,53 | R$  3.821,89 1.910,95 1.910,95
2.2 97622 Demoligio m? 33,71 RS 42,72 | RS 1.440,09 RS 54,72 | RS 1.844,47 922,23 922,23
23 CPU PROPRIA |Retirada m? 41,72 RS 5,99 [ RS 249,90 RS 7,67 | RS 320,08 160,04 160,04
2.4 CPUPROPRIA |Remogio m? 650 |RS 19,75 | R$ 128,38 RS 25,30 | RS 164,42 82,21 82,21
2.5 97644 |Remogio m? 10,50 [ R$ 7,13 | RS 74,87 RS 9,13 | RS 95,89 47,94 47,94
2.6 102192 |Remogdo m2 12,00 |R$ 11,75 | R$ 141,00 RS 15,05 [ R$ 180,59 90,30 90,30
2.7 97633 |Demoligio m? 31,03 | RS 17,73 | R$ 550,16 RS 22,71 | RS 704,65 352,32 352,32
2.8 97631 Demoliggo m? 21,25 RS 2,54 | RS 53,98 RS 3,25 | RS 69,13 34,57 34,57
29 CPU PROPRIA |Escarificagio m? 5,71 RS 8,77 | RS 50,08 RS 11,23 | RS 64,14 32,07 32,07
2.10 ED-51133  |Transporte m? 124,08 | RS 19,17 [ RS 2.378,61 RS 24,55 | RS 3.046,53 1.523,26 1.523,26
2.11 ED-51125  [Transporte m? 124,08 | RS 48,00 | RS 5.955,84 RS 61,48 [RS  7.628,24 3.814,12 3.814,12
3 Fundagdes Profundas RS 43.454,27
3.1 041001 |Mobilizagio unid 1,00 |R$ 20.000,00 | RS 20.000,00 RS  25.616,00 [ RS  25.616,00 12.808,00 12.808,00
3.2 04.10.06  |Estaca Raiz m 36,00 | RS 328,37 [ RS 11.821,32 RS 420,58 | RS 15.140,75 7.570,37 7.570,37
3.3 95583 armadura kg 16,00 | RS 16,08 | R$ 257,28 RS 20,60 [ RS 329,52 164,76 164,76
34 oss77  [amoduade ke 13400 |RS 13,42 | RS 1.798,28 RS 17,19 (RS  2.303,24 1.151,62 115162
3.5 95601  |Arrasamento unid 4,00 [R$ 12,64 | RS 50,56 RS 16,19 | R$ 64,76 32,38 32,38
4 Movi de terra R$ 5.645,09
41 51110 [Escavagio m? 31,02 [R$ 32,42 | RS 1.005,67 RS 41,52 [RS  1.288,06 644,03 644,03
42 ED-51133  |Transporte m? 4033 | RS 19,17 [ R$ 773,13 RS 24,55 [ RS 990,22 495,11 495,11
43 ED-51125  |Transporte m3 40,33 RS 48,00 | RS 1.935,84 RS 61,48 | RS 2.479,42 1.239,71 1.239,71
4.4 97083 |Compactagdo m? 258,52 | RS 2,68 | RS 692,83 RS 3,43 | RS 887,38 443,69 443,69
5 Cintas e Blocos RS 82.237,93
5.1 99059 Locagdo m 106,72 | RS 63,53 | RS 6.779,92 RS 81,37 | RS  8.683,72 4.341,86 4.341,86
5.2 96527 |Escavagdo m? 50,90 |R$ 99,71 [ RS 5.075,24 RS 127,71 | RS 6.500,37 3.250,18 3.250,18
5.3 101616  |Preparo m? 8392 |R$ 4,94 | RS 414,56 RS 6,33 | RS 530,97 530,97




5.4 93382 |Reaterro m? 3642 | RS 25,82 [ RS 940,36 RS 33,07 [RS  1.204,42 1.204,42
5.5 ED-51133  |Transporte m? 18,82 |[RS 19,17 | R$ 360,78 RS 24,55 [ RS 462,09 462,09
5.6 ED-51125  |Transporte m? 18,82 | RS 48,00 | RS 903,36 RS 61,48 [RS  1.157,02 1.157,02
5.7 CPUPROPRIA  [Furo e fixagdo m 19,00 RS 35,46 | RS 673,74 RS 45,42 | RS 862,93 862,93
5.8 CPU PROPRIA |Furo e fixagdo m 3,60 RS 35,94 | RS 129,38 RS 46,03 | RS 165,72 165,72
5.9 CPUPROPRIA |Furo e fixagdo m 12,40 | RS 35,97 | RS 446,03 RS 46,07 [ RS 571,27 571,27
5.10 CPUPRGPRIA |Furo e fixago m 540 | RS 50,10 | RS 270,54 RS 64,17 [ RS 346,51 346,51
5.11 CPUPROPRIA |Furo e fixagio m 4,00 |RS 70,19 | R$ 280,76 RS 89,90 [ RS 359,60 359,60
5.12 CPUPROPRIA |Furo e fixagdo m 1,20 RS 108,87 | RS 130,64 RS 139,44 | RS 167,33 167,33
513 CPUPROPRIA |Furo e fixagdo m 3,20 RS 177,46 | RS 567,87 RS 227,29 | RS 727,33 727,33
5.14 96539 |Fabricagso m? 121,88 | RS 113,36 | RS 13.816,32 RS 145,19 [ R$  17.695,94 17.695,94
5.15 CPU PROPRIA |Forma m? 3,63 RS 13,02 | RS 47,26 RS 16,68 | RS 60,53 60,53
5.16 96543 |Armagao kg 12,00 | RS 19,11 | RS 229,32 RS 24,48 | RS 293,71 293,71
5.17 96544 |Armacio7 kg 245,00 | RS 18,12 | R$ 4.439,40 RS 23,21 | RS 568598 5.685,98
5.18 96545 Armagio kg 268,00 | RS 17,08 | RS 4.577,44 RS 21,88 [R$  5.862,79 5.862,79
5.19 9546 |Armacio kg 174,00 | RS 15,33 | R$ 2.667,42 RS 19,63 [R$  3.41643 3.416,43
5.20 96547  |Armagio kg 138,00 | RS 13,00 | RS 1.794,00 RS 16,65 [R$  2.297,76 2.297,76
5.21 9548 |Armagi kg 73,00 |R$ 12,39 [ RS 904,47 RS 15,87 [R$ 115845 1.158,45
5.22 96549 |Armagao kg 304,00 | RS 13,86 | RS 4.213,44 RS 17,75 | RS 5.396,57 5.396,57
5.23 95241 |Lastro6 m? 43,85 | RS 27,36 | RS 1.199,74 RS 3504 | RS 153662 1.536,62

96556 +
5.24 CONCRETO | Concretagem m? 12,29 | RS 842,72 | RS 10.357,03 RS 1.079,36 [ RS  13.265,28

38408 13.265,28
5.25 98575 Tratamento m 6,05 RS 87,35 | RS 528,47 RS 111,88 | RS 676,86 676,86
5.26 ED-50174  |Pintura m? 121,88 [R$ 20,19 | R$ 2.460,76 RS 25,86 | RS 3.151,74 3.151,74
6 Execugdo de laje R$ 73.112,84
6.1 95241 |tastro m? 256,53 | RS 27,36 | RS 7.018,66 RS 35,04 | RS 8.989,50 8.989,50
6.2 97087  |Camada m? 259,37 | RS 2,53 | RS 656,21 RS 3,24 | RS 840,47 840,47
6.3 92785 |Armagao kg 1.310,00 [ RS 16,63 | RS 21.785,30 RS 21,30 [ RS 27.902,61 27.902,61
6.4 92786 Armagio kg 417,00 | RS 15,89 | R$ 6.626,13 RS 20,35 | RS 8.486,75 8.486,75
6.5 92787 Armacio kg 73,00 | RS 14,33 | RS 1.046,09 R$ 1835 | R$ 133983 1.339,83

97096 +
6.6 CONCRETO | Concretagem m? 31,12 | RS 641,11 | RS 19.951,34 RS 821,13 [ RS  25.553,68

{INSUMO 38408) 12.776,84 12.776,84

7 Alvenarias R$ 39.775,47
7.1 103334 |Avenaria m? 173,98 | RS 125,36 | R$ 21.810,13 RS 160,56 | RS 27.934,42 13.967,21 13.967,21
7.2 93203 Fixagdo m 75,60 | RS 15,13 | R$ 1.143,83 RS 19,38 | R$  1.465,01 732,51 732,51
7.3 93188 |Verga m 435  |RS 108,14 | R$ 470,41 RS 138,51 | R$ 602,50 301,25 301,25
7.4 93186 Verga m 13,20 | RS 118,15 | RS 1.559,58 RS 151,33 | RS 1.997,51 998,76 998,76
7.5 93187 |Verga m 560 | RS 135,68 | RS 759,81 RS 173,78 | RS 973,16 486,58 486,58
7.6 073450  [Diviséria Naval m? 51,80 |R$ 95,00 | RS 4.921,00 RS 121,68 | RS  6.302,82 6.302,82
7.7 073451 |ferragens & 3,00 |RS 130,14 | R$ 390,42 RS 166,68 | RS 500,05 500,05
8 Revestimento R$ 64.361,27
8.1 87878 |Chapisco m? 347,96 | RS 4,13 | RS 1.437,07 RS 529 [RS  1.840,61 920,30 920,30




8.2 87528 |Embogo m? 102,71 [R$ 37,77 | RS 3.879,36 RS 48,38 [RS  4.968,68 2.484,34 2.484,34
8.3 87530  |Massa unica m? 251,79 | RS 34,66 | RS 8.727,04 RS 44,39 | RS 11.177,59 5.588,80 5.588,80
8.4 87272 |cerdmico m2 42,58 | RS 70,84 | RS 3.016,37 RS 90,73 | RS 3.863,36 3.863,36
85 By |eranito m? 61,78 |RS 527,22 RS 32.57165 RS 675,26 |RS 41.717,77 41.717,77
8.6 101965 Peitoril m 6,60 RS 93,84 | RS 619,34 RS 120,19 | RS 793,26 793,26
9 R i to Pisos R$ 152.282,16

9.1 87620  |Contrapiso m? 163,18 | RS 27,36 | RS 4.464,60 RS 3504 | RS  5.718,27 2.859,13 2.859,13
9.2 98671 |granito m? 133,98 | RS 577,01 | R$ 77.307,80 RS 739,03 [R$  99.015,83 49.507,91 49.507,91
9.3 101092 [granito m? 27,70 | RS 586,03 | RS 16.233,03 RS 750,59 [ RS 20.791,27 10.395,63 10.395,63
9.4 ED-50559 |cimentado m? 105,90 |[R$ 50,89 | RS 5.389,25 RS 65,18 [RS  6.902,55 3.451,28 3.451,28
9.5 98695 |soleira m 1,40 [RS 109,74 | R$ 153,64 RS 140,55 | R$ 196,78 98,39 98,39
9.6 98695 |Soleira m 500 |RS 154,74 | RS 773,70 RS 198,19 | R$ 990,95 495,48 495,48
9.7 98697 Rodapé m 51,00 |[R$ 68,12 | R$ 3.474,12 RS 87,25 [R$  4.449,65 4.449,65
9.8 98697 Rodapé m 28,90 [ R$ 68,12 | R$ 1.968,67 RS 87,25 [R$  2.521,47 2.521,47
9.9 101090 |portuguesa m? 3878 |R$ 140,56 | R$ 5.451,48 RS 180,03 [R$  6.982,25 6.982,25
9.10 101857 |bloco sextavado m? 747 | RS 24,30 [ RS 181,52 RS 31,12 [ RS 232,49 232,49
9.11 101750 |cimentado m? 76,10 | RS 45,97 | RS 3.498,32 RS 58,88 | RS 4.480,64 4.480,64
10 esquadrias R$ 13.608,73

10.1 94590  |contramarco m 23,40 | RS 13,58 [ RS 317,77 RS 17,39 | RS 407,00 203,50 203,50
10.2 94570 |sanela m? 746 | RS 245,80 | RS 1.833,67 RS 314,82 [ RS  2.348,56 2.348,56
10.3 90806 |Batente G 3,00 |R$ 410,72 | RS 1.232,16 RS 526,05 [RS  1.578,15 1.578,15
104 | o1012e91306 |72 unid 1,00 |[R$ 538,41 | RS 538,41 RS 689,60 | RS 689,60 689,60
105 | 91009e91306 |7 unid 2,00 | RS 436,71 | RS 873,42 RS 559,34 [ RS 1.118,68 1.118,68
10.6 10065910 [Alizar G 3,00 |R$ 125,43 | RS 376,29 RS 160,65 | R$ 481,95 481,95
10.7 102181 vidro temperado m? 8,22 RS 447,83 | RS 3.681,16 RS 573,58 | RS 4.714,83 4.714,83
10.8 102183 |Porta pivotante unid 1,00 |[R$ 1.772,30 | RS 1.772,30 RS 2.269,96 [ RS  2.269,96 2.269,96
11 Pintura R$ 14.265,41

11.1 88485 |selador m? 274,44 | RS 2,75 | RS 754,71 RS 3,52 | RS 966,63 966,63
11.2 88495 |Aplicagio massa m? 274,44 | RS 10,98 | R$ 3.013,35 RS 14,06 | RS 3.859,50 3.859,50
113 88489 |pintura m2 285,71 | RS 12,79 | R$ 3.654,23 RS 16,38 | RS 4.680,34 4.680,34
11.4 88488 pintura m? 233,67 | RS 14,45 | RS 3.376,53 RS 18,51 (RS 4.324,66 4.324,66
115 102214 |verniz m? 18,90 | RS 17,94 | R$ 339,07 RS 22,98 | RS 434,28 434,28
12 Instalagdes Hidro-sanitarias e Eletricas R$ 4.739,02

12.1 89987 [Registro unid 1,00 111,67| RS 111,67 RS 143,03 | RS 143,03 143,03
12.2 89383 |Adaptador unid 1,00 6,26 RS 6,26 RS 8,02 | RS 8,02 8,02
12.3 89709 [Ralosifonado, unid 1,00 15,34 RS 15,34 RS 19,65 | R$ 19,65 19,65
12.4 ED-49945  |Grelha unid 1,00 27,48| RS 27,48 RS 35,20 | RS 35,20 35,20
12.5 ED48156  |Assento unid 1,00 41,08| RS 41,08 RS 52,62 [ RS 52,62 52,62
12.6 95469 /95470 |Vaso sanitario unid 1,00 296,16| RS 296,16 RS 379,32 | RS 379,32 379,32
12.7 99635 |valvula unid 1,00 279,23| RS 279,23 RS 357,64 [ RS 357,64 357,64
12.8 86941 |lavatério unid 1,00 752,70| R$ 752,70 RS 964,06 | RS 964,06 964,06




12.9 ED-50316 [Ducha unid 1,00 146,96| RS 146,96 RS 188,23 | R$ 188,23 188,23
12.10 ED48182  |Dispenser unid 1,00 57,68| RS 57,68 RS 73,88 | R$ 73,88 73,88
12.11 ED48155  |Dispenser unid 1,00 53,62| RS 53,62 R$ 68,68 | RS 68,68 68,68
12.12 ED-48188 unid 1,00 54,64| RS 54,64 RS 69,98 [ RS 69,98 69,98
12.13 95544 Papeleira unid 1,00 31,01 RS 31,01 RS 39,72 | RS 39,72 39,72
12.14 ED-51150  |Espelho unid 1,00 225,91| RS 225,91 RS 289,35 | RS 289,35 289,35
12.15 ED-13357  |Lumindria unid 1,00 58,00| R$ 58,00 RS 74,29 [ RS 74,29 74,29
12.16 93128 |iluminagio UN 1,00 132,33| RS 132,33 RS 169,49 | R$ 169,49 169,49
12.17 93141 tomada UN 1,00 162,06| RS 162,06 RS 207,57 [ RS 207,57 207,57
12.18 89957 |[Ponto UN 4,00 128,28| RS 513,12 RS 164,30 | R$ 657,20 657,20
12.19 INST-ESG-005  |Ponto UN 1,00 279,15| RS 279,15 RS 357,54 | RS 357,54 357,54
12.20 89492 |loelho UN 3,00 7,37 RS 22,11 RS 9,44 | RS 28,32 28,32
12.21 89553 |Adaptador UN 2,00 5,90| RS 11,80 RS 7,56 | RS 15,11 15,11
12.22 0000829 [Bucha UN 1,00 1,32| RS 1,32 RS 1,69 [ RS 1,69 1,69
12.23 89362 Joelho UN 2,00 8,01| RS 16,02 RS 10,26 | R$ 20,52 20,52
12.24 89403 Tubo PVC M 5,00 18,26| RS 91,30 RS 23,39 | R$ 116,94 116,94
12.25 90443 [Rasgo M 5,00 10,99| R$ 54,95 RS 14,08 [ RS 70,38 70,38
12.26 89724 |loelho 90 UN 2,00 10,22| RS 20,44 RS 13,09 [ RS 26,18 26,18
12.27 7327.02  |Anel UN 1,00 1,10 RS 1,10 RS 1,41 [ RS 1,41 1,41
12.28 89732 |loelho UN 1,00 11,26 RS 11,26 RS 14,42 [ RS 14,42 14,42
12.29 0007097 [Te UN 1,00 9,01| RS 9,01 RS 11,54 | R$ 11,54 11,54
12.30 0020042 [Redugdio UN 1,00 7,98| RS 7,98 RS 10,22 [ RS 10,22 10,22
12.31 0003509 [Joelho UN 1,00 8,31| RS 8,31 RS 10,64 | RS 10,64 10,64
12.32 0020157 [Joelho UN 1,00 39,54| R$ 39,54 RS 50,64 | RS 50,64 50,64
12.33 0010908  [Jungiol UN 1,00 22,14| R$ 22,14 RS 28,36 | RS 28,36 28,36
12.34 €D-50223  [Ponto UN 1,00 55,85| RS 55,85 RS 71,53 [ RS 71,53 71,53
12.35 ENC-ALV-010  |Enchimento M 2,00 2,67| RS 5,34 RS 3,42 | RS 6,84 6,84
12.36 89712 Tubo M 2,00 28,89| RS 57,78 RS 37,00 [ RS 74,00 74,00
12.37 RAS-ALV-010 |Rasgo M 2,00 4,46| RS 8,92 RS 571 | RS 11,42 11,42
12.38 89731 |loelho o UN 1,00 10,48| RS 10,48 RS 13,42 [ RS 13,42 13,42
13 Limpeza final R$ 4.026,25

13.1 50266 |Limpeza final m? 515,00 | R$ 5,89 | R$ 3.033,35 RS 7,54 | RS 3.885,11 3.885,11
13.2 97637 |Remogdo m? 53,49 |R$ 2,06 | RS 110,19 RS 2,64 | RS 141,13 141,13
14 Méo de Obra Indireta e Consultoria

14.1 93565  |Engenheiro civil més 4,00 | RS 15.437,18 | R$ 61.748,72 RS  19.771,94 | RS 79.087,76

142 93572 I;_Z::‘"ega"" meés 400 RS 6.133,51 | RS 24.534,04 RS  7.855,80 | RS 3142320

14.3 Vigia

143.1 100289 |Vigia diurno h 1.200,00 | RS 16,09 | RS 19.308,00 RS 20,61 | RS 24.729,69

14.3.2 88326 Vigia noturno h 840,00 | RS 20,76 | RS 17.438,40 RS 26,59 [ RS 22.335,10

144 | OIS consutoria Unid 400 |RS 4.222,26 | R$ 16.889,04 R$  5.407,87 RS 21.631,48 | R$ 21.631,48 5.407,87 5.407,87 5.407,87 5.407,87
15 Definigdo de servigos unitarios factiveis na R$ 1.150,57




15.1 CPUPROPRIA |Limpeza i m? 1,00 RS 5,98 | RS 5,98 RS 7,66 | RS 7,66 7,66
15.2 CPU PROPRIA | Delimitagio m 1,00 RS 2,70 | R$ 2,70 RS 3,46 | RS 3,46 3,46
15.3 CPUPROPRIA |Apicoamento m? 1,00 RS 327,17 | RS 327,17 RS 419,04 | RS 419,04 419,04
15.4 CPUPROPRIA [Limpeza m? 1,00 RS 34,06 | RS 34,06 RS 43,62 | RS 43,62 43,62
15.5 CPUPROPRIA  [substituicio Kg 1,00 RS 26,27 | RS 26,27 RS 33,65 | RS 33,65 33,65
15.6 CPU PROPRIA |Hidrojateamento m? 1,00 RS 1,71 | RS 1,71 RS 2,19 | RS 2,19 2,19
15.7 CPU PROPRIA |reconstituicdo m? 1,00 RS 377,55 | RS 377,55 RS 483,57 | RS 483,57 483,57
15.8 CPUPROPRIA |Curaa m? 1,00 RS 6,56 | RS 6,56 RS 8,40 | RS 8,40 8,40
15.9 CPUPROPRIA |cura m? 1,00 RS 5,86 | R$ 5,86 RS 7,51 | R$ 7,51 7,51
15.10 CPUPROPRIA |Tratamento m 1,00 RS 19,94 | RS 19,94 RS 25,54 | RS 25,54 25,54
15.11 CPUPROPRIA  [Costura m 1,00 RS 90,52 | RS 90,52 RS 115,94 | RS 115,94 115,94
16 Hidraulica - IS PNE R$ 11.240,66

16.1 89957 PONTO UN 3,00 128,26| RS 384,78 RS 164,28 | RS 492,83 492,83
16.2 INST-ESG-005  [PONTO UN 1,00 279,15| RS 279,15 RS 357,54 | RS 357,54 357,54
16.3 93128 PONTO UN 1,00 132,31| RS 132,31 RS 169,46 | RS 169,46 169,46
16.4 93144 PONTO UN 1,00 217,85| RS 217,85 RS 279,02 | RS 279,02 279,02
16.5 93141 PONTO UN 1,00 162,04| RS 162,04 RS 207,54 | RS 207,54 207,54
16.6 ACE-ASS-015  |ASSENTO UN 1,00! 117,63| RS 117,63 RS 150,66 | RS 150,66 150,66
16.7 CP-6903  |LAVATORIO UN 1,00! 1.013,58| RS 1.013,58 RS 1.298,19 | RS 1.298,19 1.298,19
16.8 CP-86915  |TORNEIRA UN 1,00! 226,06| RS 226,06 RS 289,54 | RS 289,54 289,54
16.9 MET-DUC-005 [DUCHA UN 1,00 146,95| RS 146,95 RS 188,21 | RS 188,21 188,21
16.10 100872 BARRA UN 3,00 316,45| RS 949,35 RS 405,31 | RS 1.215,93 1.215,93
16.11 ACE-BAR-020 [BARRA UN 1,00 151,04 RS 151,04 RS 193,45 | RS 193,45 193,45
16.12 13.40.53 BARRA ) UN 2,00 356,63| RS 713,26 RS 456,77 | RS 913,54 913,54
16.13 ACE-PAP-020 | DISPENSER UN 1,00! 57,68| RS 57,68 RS 73,88 | RS 73,88 73,88
16.14 ACE-ALC-010 |DISPENSER UN 1,00! 53,62| RS 53,62 RS 68,68 | RS 68,68 68,68
16.15 ACE-SAB-030 |SABONETEIRA UN 1,00 65,68| RS 65,68 RS 84,12 | RS 84,12 84,12
16.16 95544 PAPELEIRA UN 1,00 31,00| RS 31,00 RS 39,70 | RS 39,70 39,70
16.17 VID-ESP-005  |ESPELHO UN 1,00 225,90| RS 225,90 RS 289,33 | RS 289,33 289,33
16.18 100685 KIT DE PORTA UN 1,00 1.096,32| RS 1.096,32 RS 1.404,17 | RS 1.404,17 1.404,17
16.19 91306 FECHADURA UN 1,00! 138,27| RS 138,27 RS 177,10 | RS 177,10 177,10
1620 | PIST oevestmento | UN 2,00 204,98| RS 409,96 RS 262,54 |RS 52508 525,08
16.21 CP-ED-50187 |ALARME UN 1,00 324,35| RS 324,35 RS 415,43 | RS 415,43 415,43
16.22 ED-13357  |LUMINARIA UN 1,00! 58,00| RS 58,00 RS 74,29 | RS 74,29 74,29
16.23 89492 JOELHO UN 2,00! 7,34 RS 14,68 RS 9,40 | RS 18,80 18,80
16.24 89553 ADAPTADOR UN 2,00 5,87| RS 11,74 RS 7,52 | RS 15,04 15,04
16.25 94792 REGISTRO UN 1,00 136,24| RS 136,24 RS 174,50 | RS 174,50 174,50
16.26 0000829 BUCHA UN 1,00 1,32| RS 1,32 RS 1,69 | RS 1,69 1,69
16.27 89362 JOELHO UN 2,00 7,99| RS 15,98 RS 10,23 [ RS 20,47 20,47
16.28 89403 TUBO M 5,00! 18,24| RS 91,20 RS 23,36 | RS 116,81 116,81
16.29 90443 RASGO 5 M 5,00 10,99| R$ 54,95 RS 14,08 | R$ 70,38 70,38
16.30 HID-SIF-005  [CAIXA UN 1,00 60,80( RS 60,80 RS 77,87 | RS 77,87 77,87
16.31 89724 JOELHO UN 2,00! 10,20| RS 20,40 RS 13,06 | RS 26,13 26,13




16.32 73.27.02 ANEL UN 1,00 1,10| RS 1,10 RS 1,41 [ RS 1,41 1,41

16.33 89732 JOELHO UN 1,00 11,24| RS 11,24 RS 14,40 | RS 14,40 14,40

16.34 0007097 TE UN 1,00 9,01| RS 9,01 R$ 11,54 | RS 11,54 11,54

16.35 0020042 [REDUGAO UN 1,00! 7,98| RS 7,98 RS 10,22 | RS 10,22 10,22

16.36 0003509 [JOELHOL UN 1,00! 8,31| RS 8,31 RS 10,64 | RS 10,64 10,64

16.37 0020157 JOELHO UN 1,00 39,54| RS 39,54 RS 50,64 | RS 50,64 50,64

16.38 0010908 JUNGAO UN 1,00 22,14| RS 22,14 RS 28,36 [ RS 28,36 28,36

16.39 CP-ED-50223 |PONTO UN 1,00 55,85| RS 55,85 RS 71,53 [ RS 71,53 71,53

16.40 ENC-ALV-010 |ENCHIMENTO m 2,00! 2,65[ RS 5,30 RS 3,39 | RS 6,79 6,79

16.41 89712 TUBO M 2,00! 28,87| RS 57,74 RS 36,98 | RS 73,95 73,95

16.42 RAS-ALV-010 |RASGO m 2,00 4,46| RS 8,92 RS 5,71 | RS 11,42 11,42

16.43 89731 JOELHO UN 1,00 10,46| RS 10,46 RS 13,40 [ RS 13,40 13,40

16.44 CP-95472  [VASO SANITARIO UNID 1,00 1.176,60| RS 1.176,60 RS 1.506,99 | RS 1.506,99 1.506,99
VALOR COM BDI, EXCLUIDOS ITENS 14.1A 14.3 RS 579.49091|  60.166,00 | 257.161,29 | 24315357 | 19.010,05
Valor com BDI ITENS 14.1 a 14.3 proporcional em cada etapa RS 157.575,75 16.360,40 69.927,56 66.118,56 5.169,23
VALOR TOTAL PREVISTO PARA AFERICAO EM CADA ETAPA RS 737.066,66 | 7652640 | 327.088,85 | 309.272,14 | 24.179,28
PERCENTUAL PREVISTO EM CADA ETAPA RS 575.473,65 R$ 737.066,66 100,00% 10,38% 44,38% 41,96% 3,28%




